



Sales Report	
Date(s):	Monday May 18th - Friday May 23, 2025
Locations Visited:	
Sales Manager:	Stephane Husser

Air France

Airline	Air France		Aircraft	B777	24
Surface(s)	Vertical		Seat OEM	Safran	
Design Stage	Certification	Commercial	Designer	Multiple	
Completed	Completed	Completed	Sub Contactors	MGR	

Airline	Air France		Aircraft	A350	38
Surface(s)	Vertical		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	Multiple	
Completed	Completed	Completed	Sub Contactors	TBC	

- **Multiple PO received for first class cabin material, probably resulting from stock mismanagement at Air france.**

KLM

Airline	KLM		Aircraft	TBC Airbus	TBC
Surface(s)	Vertical		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	Airbus	
Completed	Completed	Completed	Sub Contactors	TBC	

- **Stelia's person in charge of certification for the KLM project is still out sick.**
- **Stelia's replacement is covering the best he can and has already ordered the materials to make the coupons.**
- **SFH tried to call and email to obtain the stock ups, without success so far.**

Lufthansa group

Airline	Lufthansa (Voyager)		Aircraft	A350 /B748	37
Surface(s)	Vertical (BC+FC)		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	PG + Pearson Lloyd	
Completed	Completed	Completed	Sub Contactors	Multiple	

Airline	Lufthansa (Voyager)		Aircraft	B777X	20
Surface(s)	Vertical (BC+FC)		Seat OEM	Collins USA	
Design Stage	Certification	Commercial	Designer	PG + Pearson Lloyd	
Completed	In Progress	Completed	Sub Contactors		

- **Next material needs for Lufthansa will probably be given at the beginning of October.**
- **SFH to follow up with Stelia during the summer.**

Swiss (completed)

Airline	Swiss		Aircraft	5	A350
Surface(s)	Vertical		Seat OEM	Collins - TBC	
Design Stage	Certification	Commercial	Designer	PG + Pearson Lloyd	
Completed	Completed	Completed	Sub Contactors	TBC	

- **Since the materials for the program have been ordered and is currently installed, this will be removed next week.**

Austrian Airlines

Airline	Austrian		Aircraft	7	B777
Surface(s)	Vertical		Seat OEM	ZIM (PE) - + TBC 4 BC	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Not started	Completed	Sub Contactors	TBC	

- **Still no reaction from Sarah following the confirmation that we will have to produce 500LY instead of the 400LY requested.**

Edelweiss

Airline	Edelweiss		Aircraft	A350	4
Surface(s)	Vertical		Seat OEM	ZIM (PE)	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Not started	Completed	Sub Contactors	TBC	

- **No further news.**

Discover Airlines

Airline	Discover		Aircraft	8	A330
Surface(s)	Vertical		Seat OEM	ZIM (PE) - Stelia BC	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Not started	Completed	Sub Contactors	TBC	

- Sabrina received a revised quote to cover both Discover and Brussels
- **The lab dips for the new brief received from PG to be ready the second week of June, just in time for the meeting with the customer.**

Brussels

Airline	Brussels		Aircraft	10	A330
Surface(s)	Vertical		Seat OEM	ZIM (PE) - Stelia BC	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Not started	Completed	Sub Contactors	TBC	

- Sabrina received a revised quote to cover both Discover and Brussels
- **The new lab dips should also be available on time for the meeting. Morgane requested some last minute changes as she finally received the technical information from the seat OEM. She agreed to only process the lab dips once we will receive the feedback on current lab dips.**

Qatar

Airline	Qatar		Aircraft	777 + 787	178
Surface(s)	Vertical + Seating		Seat OEM	Adient	
Design Stage	Certification	Commercial	Designer	Acumen	
In Progress	In Progress	In Progress	Sub Contactors	TBC	

Airline	Qatar		Aircraft	321	20+30+25
Surface(s)	Vertical + Seating		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	In Progress	Completed	Sub Contactors	TBC	

- Still waiting for date confirmation for the mock up review in France it was tentatively fixed to June 10th.
- We received feedback on the certification test plan and new panel design, Tyler and SFH to follow up with Stelia.
- With the order switch from Boeing to Airbus for Qatar SA, we now have 25 more single aisle aircraft additional to the 20 originally planned (as they should default to Stelia).
- The next question is how to capture the Twin aisles Boeing fleet panels which will probably default to Collins?

Riyadh Air

Airline	Riyadh Air		Aircraft	B787	39
Surface(s)	Vertical		Seat OEM	SSGB	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Completed	Completed	Sub Contactors		

- Shoaib informed SFH of his availabilities.
- Trip will be organized once we do have Stelia Qatar DDR dates confirmed.
- **visit dates pending on Stelia's confirmation (hopefully to be received today)**

Saudi

Airline	Saudi		Aircraft	A321 XLR	8 (15 total)
Surface(s)	Vertical + Seat covers.		Seat OEM	TAS (Vantage Solo)	
Design Stage	Certification	Commercial	Designer	Design investment.	
Completed	Completed	Completed	Sub Contactors		

Airline	Saudi		Aircraft	B787	39+ 10
Surface(s)	Seat Covers		Seat OEM	Safran PEY+ Collins BC	
Design Stage	Certification	Commercial	Designer	PG	
Completed	In process	Completed	Sub Contactors	Safran / Collins	

Airline	Saudi (retrofit)		Aircraft	A330	35
Surface(s)	Seat Covers		Seat OEM	Safran PEY+ Collins BC	
Design Stage	Certification	Commercial	Designer	PG	
Completed	In process	Completed	Sub Contactors	Safran / Collins	

- SFH received availability from Saudi for a visit, it sounds like June 22 and might be the best date.
- **visit dates pending on Stelia's confirmation (hopefully to be received today)**

[Etihad](#)

Airline	Etihad		Aircraft	A321	40
Surface(s)	Vertical		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	JPA	
Completed	Completed	In Progress	Sub Contactors		

- **JE to scout for an old UAL headrest cover to present to both JPA and Etihad.**
- Lauren will prepare a few slides to present the panels, Tyler is looking at producing panels 4x8 panels to include in the binders.

[Emirates](#)

Airline	Emirates – 2S02 Linefit		Aircraft	B777X	40
Surface(s)	Vertical		Seat OEM	SSFR	
Design Stage	Certification	Commercial	Designer	TBC	
Completed	Completed	Completed	Sub Contactors	Multiple	

Airline	Emirates – 2S08 retrofit		Aircraft	B777	46
Surface(s)	Vertical		Seat OEM	SSFR	
Design Stage	Certification	Commercial	Designer	TBC	
Completed	Completed	Completed	Sub Contactors	Multiple	

- **Hisham informed his availabilities for a visit, timing to be confirmed as soon as Stelia confirms June 10th date.**
- **visit dates pending on Stelia's confirmation (hopefully to be received today)**

[Fly Dubai](#)

Airline	FlyDubai		Aircraft	B737	Around 80
Surface(s)	Vertical		Seat OEM	SSFR	
Design Stage	Certification	Commercial	Designer	JPA	
Completed	Completed	Completed	Sub Contactors		

- Adam and Jason to confirm if they can secure an old headrest cover in Promessa to present to FlyDubai.

FlyNas

Airline	FlyNas		Aircraft	A330	15+15
Surface(s)	Vertical		Seat OEM	Optimares	
Design Stage	Certification	Commercial	Designer	Acumen	
Completed	Completed	Completed	Sub Contactors		

- Kevin offered Optimares to confidence test the build up at Element materials.
- JE to confirm any new development with Optimares

Turkish Airlines

Airline	Turkish Airlines		Aircraft	TBC	Up to 600
Surface(s)	Seat Cover		Seat OEM	TCI	
Design Stage	Certification	Commercial	Designer	Priestman Goode	
Completed	Completed	Completed	Sub Contactors	TBC	

- Materials to build the Tapis certification coupons on their way from Turkey.
- Upon receipt, Tapis to complete last confidence testing, build coupons and decide which test lab to use.

Kuwait Airways

Airline	Kuwait Airways		Aircraft	A330	7
Surface(s)	Vertical		Seat OEM	TAS	
Design Stage	Certification	Commercial	Designer	Factory	
Completed	Completed	Completed	Sub Contactors	TBC	

- Following the conference call to review Stelia's exact needs, 2LY are requested for testing.
- I understand KOH is not confident that change will change the situation.

Air Calin

Airline	Air Calin		Aircraft	A350-900	2
Surface(s)	Vertical		Seat OEM	Stelia	
Design Stage	Certification	Commercial	Designer	Internal	
Completed	Completed	Completed	Sub Contactors	TBC	

- **Stelia confirmed they have not completed the coupons hence further change in treatments might be needed.**
- **Further testing is also required on Tapis' side as our test on Kydex failed DS.**

Air Mauritius

Airline	Air Mauritius		Aircraft	A350-900	3
Surface(s)	Vertical		Seat OEM	Stelia + Recaro	
Design Stage	Certification	Commercial	Designer	Airbus	
Completed	Completed	Completed	Sub Contactors	TBC	

- **Following the conference calls with Stelia to review the needs it was agreed that two different treatments might be required for this project on the UL.**
- **It was also agreed to run some fire treatment based on Air France prior experience.**
- **Follow up call planned on June 10th.**